


Established in 1879

NOTES:

- Provide 24 hr advance notice to Public Safety for any Road Closure

Phase 1 - Kendade Hall to Blanchard Cir.
Finish August 15, 2025

Phase 1A - Woolley Hall
September 15, 2025 - October 2025

Phase 2 - Porter Rd
July 25, 2025 - August 22,2025

Phase 3 - Skinner Green
September 4, 2025 - October, 2025

Rockefeller & Mead
June 3, 2025 - August 15, 2025


Distribution Phase 3
May 25, 2025 - August, 2025

LEGEND

- Distribution Phase 3
- Installed Pipe
- Phase 1 - Construction Area
- Phase 2 - Construction Area
- Phase 3 - Construction Area
- Rockefeller & Mead Renovations

Mount Holyoke College
Campus Conversion
Gasket Replacement Phases
Overview

SL - 01



Established in 1879

NOTES:

- Provide 24 hr advance notice to Public Safety for any Road Closure

Phase 1- Kendade Hall to Blanchard Cir. & Woolley Hall
June 2, 2025 - August 15th, 2025

- Replacement of valves KSM-1,2,3,4,5,6,7,8 & 9;

Phase 1A - Woolley Hall
September 15, 2025 - October 2025

- Replacement of valves BG-D&E

Wolley Circle will be utilized as the DETOUR to continue on Chapin Road

LEGEND

- Pedestrian Walkway Closed
- Pedestrian Walkway Open
- Phase 1 - Construction Area
- Road Closed
- Road Open
- Sidewalk Closed Sign
- Temporary Walkway


SIGN LEGEND

Sidewalk Closed Sign



Mount Holyoke College
Campus Conversion
Gasket Replacement Phases
Phase 1

SL - 02



Established in 1879

NOTES:

-Provide 24 hr advance notice to Public Safety for any Road closure


Phase 2 - Porter Road
July 25, 2025 - August 22, 2025
- Replacement of valves KSM-10 & 12 and BG-A
- Parking along Porter Rd closed but lot behind building will remain open

LEGEND

- Distribution Phase 3
- Installed Pipe
- Pedestrian Walkway Closed
- Pedestrian Walkway Open
- Phase 2 - Construction Area
- Road Closed
- Road Open

Mount Holyoke College
Campus Conversion
Gasket Replacement Phases
Phase 2

SL-03



Established in 1879

NOTES:

-Provide 24 hr advance notice to Public Safety for any Road Closure

Phase 3 - Skinner Green
September 4, 2025 **- October 2025**
- Replacement of valves KSM-11, and BG-B

LEGEND

- Pedestrian Walkway Open
- Phase 3 - Construction Area
- Road Open

Mount Holyoke College
Campus Conversion
Gasket Replacement Phases
Phase 3

SL-04