


Established in 1879

NOTES:
 - Tree removal, protection and site fencing set up on March 14.
 - Lower Lake Road crossing to be completed June 15 - June 26. Logistics on page SL-07.

- LEGEND**
- Distribution Piping Route
 - Fence
 - Phase Delineation
 - Road Closed
 - Temporary Fence
 - Tree Protection
 - Tree Removal
 - Vehicular Traffic

Mount Holyoke College
 Campus Conversion
 Phase 4 Distribution
 Area A - Pedestrian
 Updated: 3/5/26

SL-01



Established in 1879

NOTES:


- Tree removal, protection and site fencing set up on March 14.
- Lower Lake Road crossing to be completed June 15 - June 26. Logistics on page SL-07.

LEGEND

- Distribution Piping Route
- Fence
- Phase Delineation
- Road Closed
- Tree Protection
- Tree Removal
- Vehicular Traffic

Mount Holyoke College
 Campus Conversion
 Phase 4 Distribution
 Area B - Pedestrian
 Updated: 3/5/26

SL-02




Established in 1879

NOTES:
 - Tree removal, protection and site fencing set up on March 14.
 - Lower Lake Road crossing to be completed June 15 - June 26. Logistics on page SL-07.

- LEGEND**
- Distribution Piping Route
 - Fence
 - Phase Delineation
 - Road Closed
 - Temporary Fence
 - Tree Protection
 - Tree Removal
 - Vehicular Traffic

Mount Holyoke College
 Campus Conversion
 Phase 4 Distribution
 Area C - Pedestrian
 Updated: 3/5/26

SL-03




NOTES:
 - Tree removal, protection and site fencing set up on March 14.
 - Lower Lake Road crossing to be completed June 15 - June 26. Logistics on page SL-07.


- LEGEND**
-  Distribution Piping Route
 -  Fence
 -  Phase Delineation
 -  Road Closed
 -  Temporary Fence
 -  Tree Protection
 -  Tree Removal
 -  Vehicular Traffic

NOTES:
 - Tree removal, protection and site fencing set up on March 14.
 - Lower Lake Road crossing to be completed June 15 - June 26. Logistics on page SL-07.

- LEGEND**
- Distribution Piping Route
 - Fence
 - Phase Delineation
 - Road Closed
 - Temporary Fence
 - Tree Protection
 - Tree Removal
 - Vehicular Traffic



Mount Holyoke College
 Campus Conversion
 Phase 4 Distribution
 Area E - Pedestrian
 Updated: 3/5/26




NOTES:
 - Tree removal, protection and site fencing set up on March 14.
 - Lower Lake Road crossing to be completed June 15 - June 26. Logistics on page SL-07.

- LEGEND**
-  Distribution Piping Route
 -  Fence
 -  Phase Delineation
 -  Temporary Fence
 -  Tree Protection
 -  Tree Removal
 -  Vehicular Traffic

NOTES:
 - Tree removal, protection and site fencing set up on March 14.
 - Lower Lake Road crossing to be completed June 15 - June 26. Logistics on page SL-07.

- LEGEND**
- Distribution Piping Route
 - Fence
 - Phase Delineation
 - Road Closed
 - Temporary Fence
 - Tree Protection
 - Tree Removal
 - Vehicular Traffic



Mount Holyoke College
 Campus Conversion
 Phase 4 Distribution
 Lower Lake Road
 Crossing - Pedestrian
 Updated: 3/5/26