


Mount Holyoke College Campus Conversion | Logistics Plan – Skinner Green

April 15, 2024



ITEMS TO CONSIDER


- Construction areas shown in red will be fenced off between 3/1/24-8/28/24.
- Gateway Rd. to remain open.
- No Parking along South Side of Porter Hall until Tuesday 4/16, Road to still be closed intermittently after 8 AM for truck Access on Monday
- Full access to/from Blanchard Cir. from Gateway Rd
- Brigham walkway to be paved week of 4/15, Date TDB, fence taken down after completion
- Generator running at Skinner Green 24/7.

LEGEND

- Construction Area 3/1-8/28
- Construction Area Now-4/19
- Road Closed as needed after 8am
- Road Open
- Walkway Closed
- Walkway Open

Mount Holyoke College Campus Conversion | Logistics Plan – Porter Hall

April 15, 2024



Mount Holyoke College Campus Conversion | Logistics Plan – Brigham Hall

April 15, 2024

